
MEETING MINUTES – SC Enterprise Information System (SCEIS) 
 

Date of Meeting:  Monday, January 11, 2010 

Time and Location: 2:00 p.m. – 3:00 a.m.  1
st
 Floor Governor’s Conference Room 

Wade Hampton Building 

Minutes Prepared By: Joy Stagg 

 

2.  Meeting Agenda  

 Call to Order 
 Adoption of Agenda/Approval of Minutes 
 FI/MM Live Agency Status 
 HR/PR Dec 2/Jan 1 Go Live Status 
 Plans Going Forward 
 Non SCEIS Agencies 

 

3.  Meeting Notes, Decisions, Issues  

Jim Holly opened the meeting.  The agenda was accepted as presented and the minutes from November 9, 2009, were also accepted 
as presented. 

a. Ed Strube gave the SCEIS Project Status.  He also gave an overview of FI/MM Live Agency Status, Production Support All 
Functional Areas, HR/Payroll Dec 2

nd
 and Jan 1

st
 Go Live Status, Wave 1 Success, Production Support HR/Payroll, Plans 

Going Forward, Required Task – SAP Support Packs, Book of Record Phase II Project, FI/MM Phase 4 Go Live May 4
th
 , 

HR/Payroll Wave 2 Go Live June 2
nd

 , HR/Payroll Wave 2, and Non SCEIS Agencies. 

b. Jim Holly discussed the need to continue monitoring the schedule tied to findings with discussions with legislation and looking 
at challenages and options. 

c. Pat O’Cain discussed working through a rollout for the consultants and the mindset is to reduce those numbers and the end 
goal is to stay within budget restraints. 

d. Meeting adjourned at 2:55 p.m. 

 
 

 

 

1.  Attendance at Meeting 

Jim Holly 
Marcus Aquino 
Tom Lucht 
Mike Garon (sitting in for Ray Stevens) 
Eddie Gunn 
Sam Wilkins 
William Wells 

Comptroller General’s Office 
SC House Ways and Means Committee 
Division of State Information Technology 
Department of Revenue 
SC Budget and Control Board 
Budget & Control Board, OHR 
Department of Health and Human Services 

4.  Next Meeting 

Date:  Monday, February 8, 2010 Time:   10:30 a.m.-11:30 a.m. Location:   1
st
 Floor Governor’s  

Conference Room 
Wade Hampton Building 


